COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2020

ESTI MATE SUMVARY 17:14: 14
CONTI D C21566 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 21566- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TIME ALLOW 9/ 20/ 2019 FI XED COVPLETI ON DAl
US 285 Antonito to Estrella Chipseal PERCENT TIME:  120.00 ORI G TIME ALLOW 9/13/2019 FI XED COVPLETI ON DAl
PRQJECT NO. NHPP2851- 012
US 285 Antonito to Estrella Chipseal
NAME OF ROAD:
PRQJECT COUNTI ES: CONEJCS
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 01/ 29/ 2020 DATE TI ME STARTED 08/12/2019
585 VEST BEACH ST. DATE LET 05/ 02/ 2019 DATE WORK BEGAN
DATE AWARDED 05/ 09/ 2019 DATE TI ME STOPPED 09/28/2019
DATE CONTRACT EXECUTED 06/03/2019 DATE ACCEPTED 09/ 28/ 2019
WATSONVI LLE CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 08/12/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,072, 030. 67 PARTI Cl PATI NG $ 2,072, 030. 67 $ 251, 403. 31
AWARD PRQIECT AMT: $ 2,087,647.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,072, 030. 67 251, 403. 31
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,072, 030. 67 251, 403. 31
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 31,314.71
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,072, 030. 67 282, 718. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,072, 030. 67 282, 718.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 282, 718. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21566-BI D ESTI MATE RUN 01/ 29/ 2020
PRQJECT: NHPP2851- 012 ESTI MATE NO 0004 17: 14: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 41, 462. 000 41, 462. 000
Sy 0. 000 0. 00
1. 76000 41, 462. 000 72,973.12
0010 202-00250 *Renoval of Pavenent Marking 1, 959. 000 1, 959. 000
SF 0. 000 0. 00
6. 00000 1, 959. 000 11, 754. 00
0015 202-00810 *Rerpval of Ground Sign 32. 000 32. 000
EACH 0. 000 0. 00
200. 00000 32. 000 6, 400. 00
0020 202-00821 *Renoval of Sign Panel 62. 000 62. 000
EACH 0. 000 0. 00
26. 00000 62. 000 1,612.00
0025 203-01597  Potholing 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0045 409-02015  *Cover Coat Material (Type Il) 465, 998. 000 465, 998. 000
SY 0. 000 0. 00
1.10000 465, 998. 000 512, 597. 80
0046 900-00006 Added Item (Dollar)/ Price Reduction - Failing Cover -11, 721. 260 -11,721. 260
Coat Material
DOL 0. 000 0. 00
1. 00000 -11,721. 260 -11,721. 26
0047 900-00006 Added Item (Dollar)/ Price reduction for failing -9,574. 750 -9,519. 750
m cro-surfacing materi al
DOL -55. 000 -55.00

1. 00000 -9,574.750 -9,574.75



CONTI D

CAT NO0200

0050

0055

0056

0060

0065

0070

0075

0080

0085

0090

0095

411-10216

411- 10255

409- 09000

607-11525

614- 00011

614- 00012

614-01512

614- 01522

626- 00000

626- 01104

627-00013

C21566

21566-BI D
NHPP2851- 012

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (CRS-2P)

Emul sified Asphalt (Slow Setting)

M cro-Surfaci ng Seal Coat CHANGE FROM CHI PSEAL TO

M CRO- SURFACI NG

Fence (Plastic)

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

*Mbbi | i zati on

Public Information Services (Tier 1V)

*Pavenent Marking Paint (H gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
183, 512. 000
GAL
3. 50000
31, 583. 000
GAL
3. 50000
1, 787. 410
TON
190. 13000
0. 000
LF
8. 00000
294. 000
SF
20. 00000
383. 000
SF
25. 00000
360. 000
LF
17. 00000
32. 000
EACH
160. 00000
1. 000
LS

100, 000. 00000

1. 000

LS
3, 000. 00000
2,285. 000

GAL

38. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

183, 512. 000
0. 000
183, 512. 000

31, 583. 000
0. 000
31, 583. 000

1, 787.000
0.410
1,787.410

0. 000
0. 000
0. 000

294. 000
0. 000
294. 000

383. 000
0. 000
383. 000

360. 000
0. 000
360. 000

32.000
0. 000
32. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1, 993. 000
292. 000
2,285. 000
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77.

11, 096

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

17:14: 14

AMOUNT

642, 292

110, 540

339, 840

5, 880

9, 575

6,120

5,120

100, 000

3, 000

86, 830

00

50

26

.00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0100 627-00013

0105

627- 00032

0110

627-40012

0115

630- 00000

0120

630- 00001

0125

630- 00007

0130

630- 00012

0135

630- 80341

0140

630- 80342

0145

630- 80359

0150 630-80360

C21566
21566-BI D
NHPP2851- 012

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

Rai sed Fl exi bl e Pavenent Marker

*Met hy
Synbol ) (1 nl ai d)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control Managenent

*Construction Traffic Sign (Pane

*Construction Traffic Sign (Pane

*Portabl e Message Sign Pane

*Drum Channel i zi ng Devi ce

Met hacryl ate Pavenment Marking (Wrd

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 359. 000
GAL
38. 00000
(Tenpor ary) 8, 000. 000
EACH
0. 65000
1,972. 000
SF
19. 00000
1, 604. 000
HOUR
18. 00000
228. 000
HOUR
50. 00000
17. 000
DAY
75. 00000
27.000
DAY
800. 00000
Size A 37. 000
EACH
13. 00000
Si ze B) 26. 000
EACH
25. 00000
92. 000
DAY
60. 00000
10. 000
EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 359. 000
0. 000

2,359. 000

8, 000. 000
0. 000

8, 000. 000

1,972.000
0. 000

1,972. 000

2,620. 000
-1, 016.

1, 604.

000
000

. 000
0. 000
. 000

28. 000
-11
17. 000

000

44.000
000
27.000

-17.

37.000
0. 000
37.000

22.000
4.000
26. 000

116. 000
- 24.

92. 000

000

10. 000
0. 000
10. 000
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-18, 288.

- 825.

- 13, 600.

100.

-1, 440.

.00

.00

.00

00

.00

00

00

.00

00

00

.00

17:14: 14

AMOUNT

89, 642

5,200

37, 468

28, 872

11, 400

1, 275.

21, 600

481.

650.

5,520

100.

00

00

00

00

00

00

00

00

00

00

00
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CAT NO0200

0155 630-80380

0160

630- 80511

0165

700- 70010

0170

700-70011

0175

700- 70023

0180

700- 70380

0409 900- 00006

CAT NO0400

0185 620- 00020

0190 620-00045

C21566
21566-BI D
NHPP2851- 012

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

Revi si ons

F/' A M nor

Cont ract

F/ A Partnering

F/ A On-The-Job Trai nee

F/ A Erosion Control

Added Item (Dol lar)/ Retainage for lien from Rock

Products

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

Li qui dat ed Dameges Li qui dated Dammges,

conpl ete work on tine.

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 01/ 29/ 2020

ESTI MATE NO 0004 17: 14: 14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
184. 000 184. 000
EACH 0. 000 0.00
1. 00000 184. 000 184. 00
1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
3, 200. 000 0. 000
FA 3, 200. 000 3, 200. 00
1. 00000 3, 200. 000 3, 200. 00
0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0. 000 -271,137. 360
DOL 271, 137. 360 271, 137. 36
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 2,103, 830.67 $ 251, 403.31$ 2,103, 830. 67
1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
failure to -8.000 -8.000
DAY 0. 000 0.00
4,100. 00000 -8.000 -32,800. 00
CAT 0400 CURRENT AMT $  -31,800.00$% 0.00% -31,800.00
PRQIECT TOTAL CURRENT AMI $ 2,072,030.67 $ 251, 403.31 % 2,072, 030. 67



